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ESTIMATE RUN 12/12/2017
ESTIMATE SUMMARY 11:40:59
CONTID: C20547 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 222.0 DAYS TIME ALLOW:  11/1/2018 ?* FIXED COMPLETION DAT
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  40.66 ORIG TIME ALLOW: 11/1/2018 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 12/12/2017 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN  05/05/2000
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED  05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3306,22859  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECTAMT:  $  3,060,140.82  NON-PARTICIPATING 973,302.34 85,375.18
PERCENT COMPLETE: 30.37% TOTAL EARNINGS 1,003,955.88 85,375.18
FUNDS AVAILABLE: $  2,302,272.71  STOCKPILED MATERIALS 138,762.00 138,762.00
GROSS EARNINGS 1,142,717.88 224,137.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,420.67 -2,561.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,117,297.21 221,575.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,117,297.21 221,575.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221,575.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.
CAT NO0200
0005 202-00823
0010 203-02330
0015 208-00035
0020 210-00825
0025  240-00000
0030 613-00200
0035 613-01200
0040 613-10000
0045 614-10116
0050 614-10145
0055 614-72830

C20547
20547-BID
NHPP0702-352

ITEM
DESCRIPTION

ROADWAY

Removal of Dynamic Message Sign

Laborer

Aggregate Bag

Reset Flashing Beacon

*Wildlife Biologist

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Plastic)

Wiring

Dynamic Message Sign Controller

Variable Message Sign LED (Single Faced)

Communications Cabinet

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

5.000 1.000
EACH 0.000
950.40000 1.000
180.000 2.000
HOUR 0.000
60.00000 2.000
150.000 0.000
LF 0.000
30.00000 0.000
4.000 0.000
EACH 0.000
240.00000 0.000
8.000 0.000
HOUR 0.000
131.25000 0.000
20.000 0.000
LF 0.000
24.82000 0.000
35.000 20.000
LF 0.000
13.51000 20.000
1.000 0.340
LS 0.000
171,413.83000 0.340
3.000 0.000
EACH 0.000
6,470.59000 0.000
6.000 1.700
EACH 0.300
30,132.55000 2.000
2.000 2.000
EACH 0.000
8,782.35000 2.000

Page 2
ESTIMATE RUN 12/12/2017

11:40:59
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
950.40
0.00
120.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
270.20
0.00
58,280.70
0.00
0.00
9,039.77
60,265.10
0.00
17,564.70



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-86800 Uninterrupted Power Supply 3.000 2.250
EACH 0.750 6,701.47
8,935.29000 3.000 26,805.87
0065 626-00000 *Mobilization 1.000 0.348
LS 0.000 0.00
450,000.00000 0.348 156,600.00
0070 626-01104 *Public Information Services (Tier 1V) 1.000 0.420
LS 0.000 0.00
18,125.00000 0.420 7,612.50
0075  630-00000 *Flagging 4,320.000 67.500
HOUR 0.000 0.00
35.00000 67.500 2,362.50
0080 630-00007 *Traffic Control Inspection 72.000 37.000
DAY 0.000 0.00
375.00000 37.000 13,875.00
0085 630-00012 *Traffic Control Management 180.000 50.000
DAY 0.000 0.00
1,062.50000 50.000 53,125.00
0090 630-80001 *Flashing Beacon (Portable) 12.000 2.000
EACH 0.000 0.00
937.50000 2.000 1,875.00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 5.000
EACH 0.000 0.00
12.50000 5.000 62.50
0100 630-80342 *Construction Traffic Sign (Panel Size B) 48.000 13.500
EACH 0.500 12.50
25.00000 14.000 350.00
0105 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 1.500
EACH 0.000 0.00
37.50000 1.500 56.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 30.000
Sign
9 SF 0.000 0.00
25.00000 30.000 750.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.000 0.00
2,187.50000 0.500 1,093.75
0120 630-80360 *Drum Channelizing Device 21.000 10.500
EACH 0.000 0.00
1.25000 10.500 13.13
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 1.000
EACH 0.000 0.00
1.25000 1.000 1.25
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
1,562.50000 0.000 0.00
0140 630-80390 *Channelizing Device (Special) 245.000 44.500
EACH 0.000 0.00
31.25000 44.500 1,390.63
0145 630-85041 *Mobile Attenuator 360.000 48.000
DAY 0.000 0.00
250.00000 48.000 12,000.00
0150 632-00000 Night Work Lighting 1.000 0.250
LS 0.000 0.00
24,000.00000 0.250 6,000.00
0155 700-70010 F/A Minor Contract Revisions 153,283.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A Partnering 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 10.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70023 F/A On-The-Job Trainee 2,800.000 854.000
FA 0.000 0.00
1.00000 854.000 854.00
0175 700-70042 F/A Railroad Flagging 14,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,598,498.22 15,753.74 $ 422,278.48
CAT NO0300 F-08-AP
0190 202-00823 Removal of Dynamic Message Sign 54.000 12.000
EACH 0.000 0.00
950.40000 12.000 11,404.80
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0210 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0215 613-00100 1 Inch Electrical Conduit 635.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 50.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-08-AP
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 2.800
EACH 1.200 36,159.06
30,132.55000 4.000 120,530.20
0240 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 3.800
EACH 1.200 4,886.04
4,071.70000 5.000 20,358.50
0240 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 19.800 49,401.00
2,495.00000 19.800 49,401.00
0245  614-10245 Lane Use Control Signal LED (Single Faced) 17.000 3.800
EACH 1.200 3,974.53
3,312.11000 5.000 16,560.55
0245 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 10.800 19,980.00
1,850.00000 10.800 19,980.00
0410  900-00007 Added Item (Each)/ Engineered Mounting System f or VMS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
CAT0300 CURRENT AMT $ 664,951.65 114,400.63 $ 260,524.43
CAT NO0301 F-08-AQ
0250 202-00823 Removal of Dynamic Message Sign 54.000 9.000
EACH 0.000 0.00
950.40000 9.000 8,553.60
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 F-08-AQ
0260 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0265 210-00831 Reset Traffic Signal Head 12.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0270  613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 50.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 18.000 18.000
EACH 0.000 0.00
619.43000 18.000 11,149.74
0305 613-50132 2-Plex Receptacle (With Box and Cover) 32.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00
5,951.06

2,975.53000 2.000
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PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPPQ0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 F-08-AQ
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 3.000 3.000
EACH 0.000 0.00
145.00000 3.000 435.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 8.000 8.000
EACH 0.000 0.00
145.00000 8.000 1,160.00
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 4.000
EACH 0.000 0.00
6,470.59000 4.000 25,882.36
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 1.700
EACH 0.300 9,039.77
30,132.55000 2.000 60,265.10
0365 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 3.800
EACH 1.200 4,886.04
4,071.70000 5.000 20,358.50
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PCN: 20547-BID ESTIMATE RUN
PROJECT: NHPP0702-352 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0301 F-08-AQ

0365 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 19.800 49,401.00
2,495.00000 19.800 49,401.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 3.800
EACH 1.200 3,974.53
3,312.11000 5.000 16,560.55
0370 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 10.800 19,980.00
1,850.00000 10.800 19,980.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
0380 614-86800 Uninterrupted Power Supply 12.000 9.000
EACH 0.750 6,701.47
8,935.29000 9.750 87,119.08
0395  900-00007 Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Trough 8.000 8.000
EACH 0.000 0.00
1,775.00000 8.000 14,200.00
0400  900-00007 Added Item (Each)/ Furnish Power Transformer 1.000 1.000
EACH 0.000 0.00
2,217.00000 1.000 2,217.00
0405  900-00006 Added Item (Dollar)/ Triac Semiconductor with S nubber 45,500.000 0.000
Circuit/SMCO 6
DOL 0.000 0.00
1.00000 0.000 0.00
0415  900-00007 Added Item (Each)/ Engineered Mounting System f or VMS 1.000 0.000
W69
EACH 0.000 0.00
4,900.00000 0.000 0.00
CAT0301 CURRENT AMT $ 1,012,125.18 $ 93,982.81 $ 429,261.38
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0385 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00

21,653.54000 1.000 21,653.54
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CONTID: C20547
PCN: 20547-BID ESTIMATE RUN 12/12/2017
PROJECT: NHPP0702-352 ESTIMATE NO: 0007 11:40:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT $ 30,653.54 $ 0.00 $ 30,653.54

PROJECT TOTAL CURRENT AMT $ 3,306,22859 $ 224,137.18 $ 1,142,717.83



